COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/04/2008

ESTIMATE SUMMARY 14:44:45
CONTID: C16617 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16617-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 75.0 DAYS TIME ALLOW: 75 WORK DAYS
US 285 RESURFACE FROM NEW MEXICO TOWARD LA JARA PERCENT TIME: 100.00 ORIG TIME ALLOW: 75 WORK DAYS

PROJECT NO: NH 2851-004

US 285 RESURFACE FROM NEW MEXICO TOWARD LA JARA

NAME OF ROAD: Us 285
PROJECT COUNTIES: CONEJOS
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/04/2008 DATE TIME STARTED 03/04/2008
14802 W. 44th AVENUE DATE LET 02/07/2008 DATE WORK BEGAN 04/23/2008
DATE AWARDED 02/25/2008 DATE TIME STOPPED 08/14/2008
DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED 08/14/2008
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 03/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,440,518.28 PARTICIPATING $ 6,307,518.29 $ 64,118.33
AWARD PROJECT AMT: S 5,012,675.57 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.93% TOTAL EARNINGS 6,307,518.29 64,118.33
FUNDS AVAILABLE: $ 132,999.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,307,518.29 64,118.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -75,190.13 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,232,328.16 64,118.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,232,328.16 64,118.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 64,118.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16617-BID ESTIMATE RUN 09/04/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0005 14:44:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 7,156.000 7,156.000
sy 0.000 0.00
4.49000 7,156.000 32,130.44
0010 202-00450  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 37.000 37.000
sy 0.000 0.00
213.20000 37.000 7,888.40
0015 202-00460  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 121.000 121.000
sy 0.000 0.00
364.01000 121.000 44,045.21
0020 202-00503  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000 6.000
sy 0.000 0.00
676.01000 6.000 4,056.06
0025 202-01300  *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 4.000 441.08
110.27000 4.000 441.08
0030 202-05100  *SANDBLASTING REINFORCING STEEL 194.000 194.000
sy 0.000 0.00
10.40000 194.000 2,017.60
0035 202-05150  *SANDBLASTING 69.000 69.000
SF 0.000 0.00
16.64000 69.000 1,148.16
0040 203-01140 ROLLING DELETED BY 105 DATE 7/8/08 0.000 0.000
HOUR 0.000 0.00
105.60000 0.000 0.00
0045 203-01500  BLADING DELETED BY 105 DATE 7/8/08 0.000 0.000
HOUR 0.000 0.00
109.32000 0.000 0.00
0050 203-01510  BACKHOE DELETED BY 105 DATE 7/8/08 0.000 0.000
HOUR 0.000 0.00
100.07000 0.000 0.00
0055 203-01594  COMBINATION LOADER 3.000 3.000
HOUR 0.000 0.00

154.07000 3.000 462.21
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PCN: 16617-BID ESTIMATE RUN 09/04/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0005 14:44:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 POTHOLING DELETED BY 105 DATE 7/8/08 0.000 0.000
HOUR 0.000 0.00
104.00000 0.000 0.00
0065 203-01622 *SWEEPING (WITH PICKUP BROOM) DEETED BY CDOT FORM 105 0.000 0.000
DATE: 7/08/08
HOUR 0.000 0.00
161.20000 0.000 0.00
0070 208-00002 *EROSION LOG (12 INCH) 160.000 160.000
LF 0.000 0.00
4.16000 160.000 665.60
0075 208-00020 *SILT FENCE 65.000 65.000
LF 0.000 0.00
1.30000 65.000 84.50
0080 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) DELETED BY 105 0.000 0.000
DATE 7/8/08
LF 0.000 0.00
15.60000 0.000 0.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL DELETED BY 105 DATE 0.000 0.000
7/8/08
L S 0.000 0.00
2,600.05000 0.000 0.00
0090 208-00205 *EROSTION CONTROL SUPERVISOR 43.000 36.000
HOUR 7.000 691.60
98.80000 43.000 4,248.40
0095 212-00006 *SEEDING (NATIVE) DELETED BY 105 DATE 7/22/08 0.000 0.000
ACRE 0.000 0.00
1,560.03000 0.000 0.00
0100 213-00004 *MULCHING (WEED FREE STRAW) DELETED BY 105 DATE 0.000 0.000
7/22/08
ACRE 0.000 0.00
1,872.04000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER DELETED BY 105 DATE 7/22/08 0.000 0.000
LB 0.000 0.00
1.98000 0.000 0.00
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) 5,599.920 5,599.920
TON 0.000 0.00
21.41000 5,599.920 119,894.29
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PCN: 16617-BID ESTIMATE RUN 09/04/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0005 14:44:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 96.000 43.000
SY 53.000 4,050.79
76.43000 96.000 7,337.28
0120 403-09500 FURNISH HOT MIX ASPHALT 2,091.400 2,091.400
TON 0.000 0.00
53.36000 2,091.400 111,597.10
0125 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 56,925.290 56,925.290
TON 0.000 0.00
29.34000 56,925.290 1,670,188.01
0130 405-00100 *HEATING AND REMIXING TREATMENT 173,530.000 173,530.000
SY 0.000 0.00
4.68000 173,530.000 812,120.40
0135 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 4,187.890 4,187.890
TON 0.000 0.00
523.27000 4,187.890 2,191,397.20
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 20,833.000 20,833.000
GAL 0.000 0.00
3.12000 20,833.000 64,998.96
0145 411-90010 *ASPHALT REJUVENATING AGENT 5,157.000 5,157.000
GAL 0.000 0.00
3.12000 5,157.000 16,089.84
0150 515-00120 *WATERPROOFING (MEMBRANE) 270.000 270.000
SY 0.000 0.00
20.80000 270.000 5,616.00
0155 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 198.000 198.000
SY 0.000 0.00
83.20000 198.000 16,473.60
0160 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 32.000 0.000
LF 32.000 5,824.00
182.00000 32.000 5,824.00
0165 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 30.500 30.500
cYy 0.000 0.00

1,861.64000 30.500 56,780.02
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PCN: 16617-BID ESTIMATE RUN 09/04/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0005 14:44:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 601-06150 *CONCRETE (PATCHING) 138.000 138.000
SF 0.000 0.00
176.80000 138.000 24,398.40
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 0.000
LF 300.000 4,569.00
15.23000 300.000 4,569.00
0180 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 4,447.28
1,111.82000 4.000 4,447.28
0185 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 6,455.08
1,613.77000 4.000 6,455.08
0190 606-10305 *BRIDGE RAIL TYPE 3 (SPECIAL) 158.000 0.000
LF 158.000 8,462.48
53.56000 158.000 8,462.48
0195 609-60011 CURB TYPE 6 (SECTION M) 80.000 0.000
LF 80.000 1,921.60
24.02000 80.000 1,921.60
0200 614-80385 *RUMBLE STRIP 97,457.000 97,457.000
LF 0.000 0.00
0.07000 97,457.000 6,821.99
0205 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
392,662.01000 1.000 392,662.01
0210 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 1,300.03
5,200.11000 1.000 5,200.11
0215 627-00001 *PAVEMENT MARKING PAINT 1,861.000 1,861.000
GAL 0.000 0.00
30.39000 1,861.000 56,555.79
0220 627-00005 *EPOXY PAVEMENT MARKING 872.000 846.000
GAL 26.000 1,622.40
62.40000 872.000 54,412.80
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PCN: 16617-BID ESTIMATE RUN 09/04/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0005 14:44:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 614.000 132.000
(TYPE I) INLAID
SF 482.000 9,023.04
18.72000 614.000 11,494.08
0230 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 431.000 42.000
INLAID
SF 389.000 4,045.60
10.40000 431.000 4,482.40
0235 630-00000 *FLAGGING 4,544.500 4,364.500
HOUR 180.000 3,837.60
21.32000 4,544.500 96,888.74
0240 630-00001 *PILOT CAR OPERATION 272.000 272.000
HOUR 0.000 0.00
33.28000 272.000 9,052.16
0245 630-00007 *TRAFFIC CONTROL INSPECTION 49.000 39.000
DAY 10.000 1,040.00
104.00000 49.000 5,096.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 56.000
DAY 9.000 4,212.09
468.01000 65.000 30,420.65
0255 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 312.01
780.02000 4.000 3,120.08
0260 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.400 8.32
20.80000 4.000 83.20
0265 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 77.400
EACH 8.600 223.60
26.00000 86.000 2,236.00
0270 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 1.200 37.44
31.20000 12.000 374.40
0275 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 1,170.02
3,900.08000 3.000 11,700.24
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PCN: 16617-BID ESTIMATE RUN 09/04/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0005 14:44:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80360 *DRUM CHANNELIZING DEVICE 28.000 25.200
EACH 2.800 29.12
10.40000 28.000 291.20
0285 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.400 6.24
15.60000 4.000 62.40
0290 630-80380 *TRAFFIC CONE 250.000 225.000
EACH 25.000 130.00
5.20000 250.000 1,300.00
0295 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,040.02000 1.000 1,040.02
0300 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000
LS 0.000 0.00
1,300.03000 0.000 0.00
0305 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 133,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A PARTNERING DELETED BY 105 DATE 7/8/08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 45,895.650 45,895.650
FA 0.000 0.00
1.00000 45,895.650 45,895.65
0325 700-70016 F/A FUEL COST ADJUSTMENT 169,371.330 169,307.820
FA 63.510 63.51
1.00000 169,371.330 169,371.33
0330 700-70021 F/A ON-THE-JOB TRAINEE DELETED BY 105 DATE 7/22/08 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 194.400 0.000
FA 194.400 194.40
1.00000 194.400 194.40
0340 700-70025 F/A QUALITY INCENTIVE PAYMENT 124,057.220 124,057.220
F A 0.000 0.00
1.00000 124,057.220 124,057.22
0345 700-70028 F/A ESB PROGRAM DELETED BY 105 DATE 7/8/08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70380 F/A EROSION CONTROL DELETED BY 105 DATE 7/8/08 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 900-00006  ADDED ITEM (DOLLAR)/ TEMPORARY TRAFFIC SIGNALS 15,467.210 15,467.210
DOL 0.000 0.00
1.00000 15,467.210 15,467.21
CAT 0200 CURRENT AMT $ 6,407,038.28 $ 64,118.33$ 6,274,038.28
CAT NO0400 CONSTRUCTION ENGINEERING
0355 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,120.00000 1.000 15,120.00
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,120.00000 1.000 15,120.00
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,240.00000 1.000 3,240.00
CAT 0400 CURRENT AMT $ 33,480.00 $ 0.00s 33,480.00
PROJECT TOTAL CURRENT AMT $ 6,440,518.28 $ 64,118.33 $ 6,307,518.28



